

CONSTRUCTION CONTRACT CHANGE ORDER #2

July 7, 2017

City of Grand Prairie, Texas
317 College Street
Grand Prairie, TX 75050
Attn: Leland Miller

Change Order: 2

Owner: City of Grand Prairie
Project: NE 5th Street & E Tarrant Road Culvert Rehabilitation and E. Arkansas Lane & Forum Drive Channel Repair
Bid No: 17032
Executed: March 20, 2017
Contractor: Nu-Way Construction, LLC

Attachments: None

A. CHANGE IN SCOPE / QUANTITIES

The following item has been added to the contract:

NE 5th St & E. Tarrant Rd Culvert Rehabilitation, Item 28:

Excavate and Recompact Native Soil for culvert trench, includes earthwork, excavation, placement, compaction, and all associated labor to prepare trench for specified embedment and pipe, work fully performed per details and specifications.

Additional Quantity: 130 cubic yards

The following quantity has been added to the contract:

NE 5th St & E. Tarrant Rd Culvert Rehabilitation, Item 24:

6" 4000 PSI Concrete Riprap Apron, including reinforcement, formwork, control joints, work fully performed as per details and specifications.

Additional Quantity: 350 square yards

QUANTITY SUMMARY					
NO.	DESCRIPTION	QUANTITY CHANGE	UNIT	UNIT PRICE (NUMBER ONLY)	EXTENDED PRICE (NUMBER ONLY)
24	6" 4000 PSI Concrete Riprap Apron, including reinforcement, formwork, control joints, work fully performed as per details and specifications.	350	SY	\$ 60.00	\$ 21,000.00
28	Excavate and Recompact Native Soil for culvert trench, includes earthwork, excavation, placement, compaction, and all associated labor to prepare trench for specified embedment and pipe, work fully performed per details and specifications.	130	SY	\$ 30.00	\$ 3,900.00
TOTAL					\$ 24,900.00

B. CHANGE IN COMPENSATION

Original Contract Amount:	\$	389,653.00	
Change Order #1:	\$	14,428.00	(Arkansas & Forum work site)
Change Order #2:	\$	24,900.00	(5 th & Tarrant work site)
Revised Contract Amount:	\$	428,978.00	

Percent change in contract value: 10.09%

C. CHANGE IN SCHEDULE

This change order does not adjust the project schedule.

D. TERMS & CONDITIONS

This change order does not change the remaining scope as stated in the original contract. All terms & conditions of the original contract remain in effect.

E. AUTHORITY TO SIGN

The undersigned officers and/or agents of the parties hereto are the properly authorized officials and have the necessary authority to execute this Agreement on behalf of the parties hereto.

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed by their duly authorized representatives as of the day and year set forth in this Agreement.

OWNER

CITY OF GRAND PRAIRIE, TEXAS

Signature: _____

Date: _____

Name: _____

Title: _____

CONTRACTOR

NU-WAY CONSTRUCTION, LLC

Signature: _____

Date: _____

Name: _____

Title: _____

ENGINEER

COBB, FENDLEY & ASSOCIATES, INC.

Signature:  _____

Date: 7 July 2017

Name: Mathew L. Busby, P.E.
Project Manager