

Change Order 14 - Lee Lewis Construction, Inc.	\$229,250
EPIC Recreation Center and Water Park	

77 Olmsted Room Finishes	\$1,420
158 Added Panic and Alarm to Door W117A	\$2,260
168 Painting of Storage Room 168	\$1,141
175 Added Chlorine Line to Chlorine Tank at Chemical Roc	\$2,613
184 Floor Prep for Flooring at Rec Center	\$127,430
188 Countertop Supports	\$1,292
190 Regrouting of Waterpark/Rec Ctr shower tile	\$21,309
202 Add 6" CMU at Louvers at the Waterpark	\$9,454
205 Skinner Masonry Added/Rework of CMU	\$3,175
Added Dimmer Switches in Massage Rooms & Added	
206 power in Storage 205	\$3,950
207 Added Data in Filter room for Becs System	\$2,857
208 Added Power and Data for WellBeats in Aerobics	\$2,330
211 Redesign of Paint Lines in Rec Natatorium	\$4,305
213 Added Receptacles in the Game Room	\$3,677
214 Waterpark Emergency Egress Lighting	\$6,369
216 Electrical for IKEA Kitchens and Artist Residence	\$27,208
224 Added Roller Shades in Offices	\$3,007
226 Top Cap for Theater Railing	\$5,597
228 Theater Stage Nosing	\$2,061
228 Theater Stage Nosing	\$3,590
219r1 Additional Railings added at the gymnasium due to code	\$9,021
225r1 Relocation of Olmsted Millwork to Art Rooms	\$2,018
Parks Electric Reversal	-\$16,834