

Change Orders Breakdown:

Street WO#610.63 -

Original Contingency	Increase	Decrease	Net	
				\$11,302
Current Change Order 3	\$100,724	\$210,271	-\$210,271	\$221,573
Totals	\$100,724	\$210,271	-\$210,271	

Contingency funding in street section is \$221,573.

Wastewater WO#610.40 –

Original Contingency	Increase	Decrease	Net	
				\$10,240
Change Order 1	\$0	\$0	\$0	\$10,240
Order 2	\$37,660	\$0	\$37,660	(\$27,420)
Additional Funding from WO 610.40 CC 10/19/2010				\$27,420
				\$0
Totals	\$37,660	\$210,271	\$37,660	

Contingency funding in wastewater section is zero.

Contingency funding in Storm (WO# 610.17) section is \$23,558.

Contingency funding in Water (WO#610.34) section is \$7,959.