

PCO Item	Add	Deduct	Allowance	Explanation
13 Add Asbestos pipe cut-in, Tee, and Removal	\$ 3,100.00			
Contractor Add Ons	\$ 153.09			
14 Add Furnish/Deliver/Install 18 Steel Bollards	\$ 9,400.00			
Contractor Add Ons	\$ 464.16			
15 Add Masonry walls around columns at Colorado Canopy	\$ 6,050.00			
Contractor Add Ons	\$ 298.74			
16 Add formliner to wall s. of stairs, mow strip, omit mud slab under synthetic turf	\$ 5,163.00			
16 Omit stone at PIP walls where formliner is now call out		\$ 8,786.00		
16 Add irrigation, landscape, drainage to added landscape bed	\$ 4,165.00			
Omit stone at PIP walls, synthetic turf in area of added				
16 landscape bed		\$ 1,800.00		
Contractor Add Ons		\$ 62.11		
17 Add Lower underground electric at storm drain	\$ 3,784.00			
Contractor Add Ons	\$ 186.84			
18 Add Light fixtures at pavilion. (taken from "Pavilion Light Fixture" allowance)			\$ 1,473.00	Allowance as part of Base Bid Contract
Contractor Add Ons				
19 Add Anodized Aluminum Posts	\$ 5,463.00			
Contractor Add Ons	\$ 269.77			
20 Add Contours at Play Area	\$ 7,298.00			
Contractor Add Ons	\$ 360.38			
21 Add Conduit in Triangle Column	\$ 3,479.00			
Contractor Add Ons	\$ 171.80			
22 Omit Cameras and low voltage		\$ 22,032.00		
Contractor Add Ons		\$ 1,087.91		
23 Add landscape drains at play area contours	\$ 2,540.00			
Contractor Add Ons	\$ 125.43			
24 Add cast stone to tile donor tile columns	\$ 3,540.00			
Add cast stone cap at top of donor columns	\$ 4,176.00			
Credit for original limestone cap		1200		
Contractor Add Ons	\$ 321.76			
25 Add foundations for signs (Taken from "Signage Allowance" and H&W budget)			\$ 16,500.00	Allowance as part of Base Bid Contract
Contractor Add Ons				
26 Add 29 days to the contract resulting from weather				No contract change
Contractor Add Ons				
	Add	Deduct	Allowance	
SUBTOTAL	\$ 60,509.97	\$ 34,968.02	\$ 17,973.00	
TOTAL	\$ 25,541.95			