

## **Attachment A**

### **834 Manning – Future Builders Project**

Material Cost Increase (approx. 17%) and the following Change Order Items – Tree Demolition / Haul Off, Temporary electric service and portable toilets, approach saw cut and removal, approach installation. Total Increase Request \$21,000.00.

### **1534 Lake Crest – Reconstruction Project**

Material Cost Increase (approx. 17%) and the following Change Order Items – flip foundation form boards to accommodate clients driveway and lot, additional concrete for widened driveway. Total Increase Request \$18,500.00

### **414 NW 17<sup>th</sup> Street – Reconstruction Project**

Material Cost Increase (approx. 17%) and the following Change Order Items – Saw cut and remove approach, installation of new approach. Total Increase Request \$22,000.00