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EXHIBIT  A - Change Order 13 - Lee Lewis
 

Revised
$180,129 total

$9,044 69 TV power and data revisions
$7,140 87 Sports Café Seating

$22,720 106 Masonic & donor plaque signs
$15,420 162 IKEA kitchen and artist residence

$4,787 163 Change in Olmsted light fixture
$4,862 165 Millwork change for party room plumbing
$6,723 168 Relocation of Dectron Drycooler
$3,789 170 Addition of Act at rec center store room 172
$6,831 171 Addition of gypsum ceiling in rec ctr theater back stage hallway
$3,737 173 Addition of railing at mid level riser at stair 5
$7,269 174 Added power at fitness desk

$44,408 179 railing revision
$6,463 180 Raise DuctSox at Cupola

$13,702 182 Theater Ceiling
$5,106 186 Maple Wall Cap at Fitness 119
$1,470 191 Light type change at sports café
$1,615 193 Addition of 6 mirrors in wavepool bathrooms

$538 194 Added Power at rec center party rooms
$11,243 195 Synthetic turf drainage

$2,272 196 Additional power at the warehouse
$4,769 197 Additional Data to back wall for fitness equipment

$28,167 198 Rework of theater Railing
$3,740 200 Rec Ctr family restrooms trash cans ADA

-$35,686 UTIL Adjustment for Parks paying electric invoices
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