

T Change Order 12

Bath Wall Tile and Paint Selections and Elevations	\$8,565.00
VE - Retaining Walls Stone Veneer, Bollards, Stacked S	(\$262,861.00)
Railing at WP Pools	\$202,677.00
Reduced Waterproofing Scope	(\$3,897.00)
Waters Exterior Elevation Changes (Deletion of Metal Pa	(\$161,351.00)
PC007 - Interior Flooring Revisions etc.	\$17,000.00
Landscape Revisions	\$8,053.00
VE - Unit Heaters at Wavepool Restrooms	(\$4,989.00)
VW Drawings - Sloped Pool Trough at Mat Racers	\$5,117.00
Light Fixtures Type lvi 1 sect. 4	\$7,642.00
Pepsi Niche	\$2,314.00
Power to Rec Center Video Wall	\$72,000.00
Theater Dressing Room Lighting at Mirror	\$2,713.00
Artist Residence WD Connections	\$7,951.00
Fitness 119 Added Power and Data	\$2,999.00
Added EIFS on CMU Wall near Waters Loading Dock	\$23,652.00
Recreation Center Screen Wall at Service Yard	\$10,000.00
B&B Glass - Door and Hardware Changes - 5/15/17 Con	\$35,296.00
Door Changes - Door # 115, 180A, 180B	\$8,644.00
Bathing Suit Spinners (Electrical)	\$1,916.00
Wicket Door at Vault Room	\$1,379.00
Volleyball Goal Gymnasium Equipment	(\$23,330.00)
HVAC Duct at Spa	\$41,990.00
Firelane Connection @ Epic Place	\$30,223.00
OM3 Power Cable	\$37,804.00
Rec. Center - Lobby Light Fixtures	(\$7,285.00)
Masonic & Donor Plaque Signs	\$24,571.00
Indoor Planter Soil	\$6,792.00
Rec Center Door 136 Keypad	\$2,165.00
Epic Murals Package	\$200,000.00
Card Reader Selections	\$1,437.00
Rec Center Doors 133B & 133C- Access Controls	\$8,000.00
Rec Center Exterior Ramp Wall	\$1,707.00
Open Aire - Lock Cylinders	\$1,352.00
Added Handrail at Water Park Slide Run-Outs	\$22,118.00
Epic Site Conduits	\$85,000.00
Credit for Operable Partitions at Gallery	(\$10,000.00)
Add for Site Fiber Change due to Distance	\$40,000.00
Epic Reads Deletion	(\$5,000.00)
Epic Sod at Amphitheater	\$25,000.00
Pool Membrane Credit	(\$80,000.00)
Rec Center Added Glass at Courts and Lobby	\$35,000.00
Regulatory Signage	\$50,000.00
Added Risers at Aqualoop and Speed Slide	\$33,693.00
Rec Center Massage Rooms	\$45,000.00
Rec Center Managers Office	\$10,500.00
ADA Ramps at Waters Emergency Egress	\$15,000.00
Polyaspartic Floor Coating at Previously Polished Concr	\$11,918.00
Structural Steel Duct Stands at Waterpark Roof	\$70,000.00
Electrical Lighting at Rec Center Soffit	\$40,000.00
Gas Regulators at Boilers	\$8,000.00
Pipe moved in Arcade for Games	\$3,500.00
Futsal Bleacher Netting and Railing	\$7,000.00
Multi-Purpose and Futsal Court Striping and Layout	\$10,000.00
Wave Generator Room Baffles	\$30,000.00
Epic Logo in Nora Flooring at Crossfit	\$3,231.00
Crossfit Concrete and Electrical at Pod	\$5,000.00
Fire Marshal Requests - Egress Lighting and Exit Lights	\$20,000.00
Railing change at Waters Patio	\$5,575.00
Rec Center Chemical Room 154 change to CMU	\$35,485.00
Addition of locks at Epic Waters Single Restrooms W11	\$3,000.00
Additional AV Equipment per Theater Meeting	\$15,475.00
Warehouse Shell Space: Columns and Power	\$19,000.00
Roof Drains at Vestibule 100	\$14,000.00
Structural Steel for Theater Rigging	\$12,000.00
Waters Restroom W103 ADA Violation	\$10,000.00
Power to Wavepool Restroom Water Heater	\$5,000.00
Additional Power at Wavepool	\$15,000.00
Addendum 03 Pricing Additions	\$1,027,644.00

\$1,947,385.00