



City of Grand Prairie

City Hall
317 College Street
Grand Prairie, Texas

File Summary

File Number	Title	Current Status
18-7954	Agenda Item Fleet Service Center Change Order/Amendment No. 5 with Modern Contractors in the amount of \$20,452 for entry gate island provision, structural steel framing additions, fan steel support, removal of GFCI requirement, added manhole, concrete grade beam addition, existing fire hydrant adjustment, elimination of concrete paving, landscape changes, ADA door operator, pipe stands at roof surface, increased masonry reinforcing and framing connection for metal panels Introduced: 5/25/2018 Meeting Date: 6/5/2018	Consent Agenda Controlling Body: Engineering