

Date Prepared: 2/28/18	Utility Owner: City of Grand Prairie			
Prepared By: Yasir Abdelrazig	Conflicts: 17, 18, 150, 151, 173, 175			
Elgibility Ratio: Varies	Utility Type: Water			

Utility Adjustment Agreement 360--U-509 (Camp Wisdom, New York, Ragland and Broad)

Item		Estimated	Total Actual	DB/TXDOT	CoGP Cost
No.	Description	Cost	Cost	Cost	
	RAGLAND				
	LAND RELOCATION FROM EASEMENT (100% COMPENSABLE)				
1	30" RCCP WATERLINE	\$69,000.00	\$69,000.00	\$69,000.00	\$0.00
2	48" STEEL ENCASEMENT BY OPEN CUT	\$20,475.00	\$20,475.00	\$20,475.00	\$0.00
3	24" DIRECT BURY GATE VALVE CONNECT TO EXIST 20" WL (PVC OR DI)	\$16,800.00 \$18,000.00	\$34,500.00	\$3 4 ,500.00 \$0.00	\$0.00 \$0.00
5	2" AIR RELEASE VALVE	\$18,000.00	\$25,000.00	\$25,000.00	\$0.00
6	GROUT EXISTING WATERLINE	\$2,500.00	\$2,500.00	\$2,500.00	\$0.00
U	SUBTOTAL	\$139,275.00	\$151,475.00	\$151,475.00	\$0.00
		,	, , , , , , , , , , , , , , , , , , , ,	,,	
RAGL	AND RELOCATION (50% COMPENSABLE)				
1	12" C900 PVC WATERLINE	\$38,880.00	\$40,680.00	\$20,340.00	\$20,340.00
$\overline{}$	12" DIRECT BURY GATE VALVE	\$8,000.00	\$4,000.00	\$2,000.00	\$2,000.00
-	30" RCCP WATERLINE	\$43,125.00	\$43,125.00	\$21,562.50	\$21,562.50
	48" STEEL ENCASEMENT BY OPEN CUT	\$43,875.00	\$42,705.00	\$21,352.50	\$21,352.50
5	GROUT EXISTING WATERLINE	\$5,750.00	\$2,250.00	\$1,125.00	\$1,125.00
	Pole Truck Rental	\$0.00	\$8,453.00	\$4,226.50	\$4,226.50
	SPOIL HAUL OFF	\$0.00	\$1,750.00	\$875.00 \$2,700.00	\$875.00 \$2,700.00
\vdash	12" C900 PVC WATERLINE PCO 22 - Sawcut / Demo Roadway Ragland	\$0.00	\$5,400.00 \$2,402.67		
	PCO 22 - Sawcut / Demo Roadway Ragiand PCO 23 - FLG Valves in Lieu of MH Valves at Ragland	\$0.00 \$0.00		\$1,201.34	\$1,201.34 \$16,266.00
	PCO 23 - FLG Valves in Lieu of IVIH Valves at Ragiand PCO 26 - Vertical Adjustment of 30" RCCP at Ragiand	\$0.00	\$32,532.00 \$4,378.72	\$16,266.00 \$2,189.36	\$16,266.00
	PCO 27 - Pole Truck Rental	\$0.00	\$2,310.00	\$1,155.00	\$1,155.00
	PCO 28 - Pole Truck Rental	\$0.00	\$15,758.22	\$7,879.11	\$7,879.11
	PCO 40 - Temp Waterline Needed at Ragland for 30" Line	\$0.00	\$22,623.00	\$11,311.50	\$11,311.50
	SUBTOTAL	\$139,630.00	\$228,367.61	\$114,183.81	\$114,183.81
		+100)000.00	4110,007.101	, , , , , , , , , , , , , , , , , , ,	
RAGL	AND RELOCATION BETTERMENT (0% COMPENSABLE)				
1	30" RCCP WATERLINE	\$11,500.00	\$8,050.00	\$0.00	\$8,050.00
	16" C905 PVC WATERLINE	\$0.00	\$33,300.00	\$0.00	\$33,300.00
	30" X 16" SS TAPPING SLEEVE	\$0.00	\$22,000.00	\$0.00	\$22,000.00
	CONNECT TO EXIST 30" WL (RCCP OR DI)	\$0.00	\$27,000.00	\$0.00	\$27,000.00
	CONNECT TO EXIST 12" WL (PVC OR DI)	\$0.00	\$12,000.00	\$0.00	\$12,000.00
	6" FLOWABLE FILL	\$0.00	\$21,675.00	\$0.00	\$21,675.00
	30" RCCP FITTINGS	\$0.00	\$35,000.00	\$0.00	\$35,000.00
	REMOVE EXIST AIR SUPPLY	\$0.00	\$2,500.00	\$0.00	\$2,500.00
	REMOVE EXIST WATER VALVE	\$0.00	\$1,000.00	\$0.00	\$1,000.00
	MOBILIZATION	\$5,000.00	\$14,300.00	\$0.00	\$14,300.00
	SUBTOTAL	\$16,500.00	\$176,825.00	\$0.00	\$176,825.00
-	NEW YORK				
-	YORK RELOCATION (100% COMPENSABLE)				
	48" SPLIT STEEL ENCASEMENT	\$23,430.00	\$23,430.00	\$23,430.00	\$0.00
	CONNECT TO EXIST 30" WL W/STEEL ENCASEMENT	\$4,000.00	\$4,000.00	\$4,000.00	\$0.00
	30" X 16" SS TAPPING SLEEVE	\$22,000.00	\$22,000.00	\$22,000.00	\$0.00
	RELOCATE 24" GATE VALVE	\$5,000.00	\$15,000.00	\$15,000.00	\$0.00
	CONNECT TO EXIST 16" WL (PVC OR DI) MOBILIZATION	\$0.00	\$6,500.00 \$7,150.00	\$6,500.00 \$7,150.00	\$0.00 \$0.00
	WOBILIZATION	\$7,500.00 \$61,930.00	\$7,150.00	\$7,150.00	\$0.00
- 100	SUDIOTAL	\$01,930.00	\$70,080.00	\$70,000.00	\$0.00
NEW	YORK RELOCATION (50% COMPENSABLE)				
-	48" SPLIT STEEL ENCASEMENT	\$8,520.00	\$8,520.00	\$4,260.00	\$4,260.00
	16" GATE VALVE	\$6,000.00	\$6,000.00	\$3,000.00	\$3,000.00
	CONNECT TO EXIST 30" WL W/STEEL ENCASEMENT	\$4,000.00	\$4,000.00	\$2,000.00	\$2,000.00
	GROUT EXIST 16" WATERLINE	\$2,750.00	\$0.00	\$0.00	\$0.00
_	SPOIL HAUL OFF	\$0.00	\$875.00	\$437.50	\$437.50

PCO 06 - Pole Truck Rental PCO 09 - Delay / Standby Time - New York Ave PCO 10 - Temp Waterline at New York Ave PCO 11 - (2) Additional 16" DI 45 Bends - New York SUBTOTAL CAMP WISDOM CAMP WISDOM RELOCATION (100% COMPENSABLE)	\$0.00 \$0.00	64 000 00		
PCO 10 - Temp Waterline at New York Ave PCO 11 - (2) Additional 16" DI 45 Bends - New York SUBTOTAL CAMP WISDOM CAMP WISDOM RELOCATION (100% COMPENSABLE)	\$0.00	\$4,830.00	\$2,415.00	\$2,415.00
PCO 11 - (2) Additional 16" DI 45 Bends - New York SUBTOTAL CAMP WISDOM CAMP WISDOM RELOCATION (100% COMPENSABLE)		\$8,068.00	\$4,034.00	\$4,034.00
CAMP WISDOM CAMP WISDOM RELOCATION (100% COMPENSABLE)	\$0.00	\$128,460.00	\$64,230.00	\$64,230.00
CAMP WISDOM CAMP WISDOM RELOCATION (100% COMPENSABLE)	\$0.00	\$7,729.63	\$3,864.82	\$3,864.82
CAMP WISDOM RELOCATION (100% COMPENSABLE)	\$21,270.00	\$168,482.63	\$84,241.32	\$84,241.32
CAMP WISDOM RELOCATION (100% COMPENSABLE)	NOW THE RESIDENCE OF THE PARTY OF THE PARTY.			
1 18" C905 PVC WATERLINE	\$7,200.00	\$6,700.00	\$6,700.00	\$0.00
2 16" C905 PVC WATERLINE	\$2,775.00	\$2,775.00	\$2,775.00	\$0.00
3 24" SPLIT STEEL ENCASEMENT	\$5,775.00	\$5,400.00	\$5,400.00	\$0.00
4 12" DIRECT BURY GATE VALVE	\$4,000.00	\$4,000.00	\$4,000.00	\$0.00
5 CONNECT TO EXIST 16" WL (PVC OR DI)	\$6,960.00	\$6,500.00	\$6,500.00	\$0.00
6 12" PVC WATERLINE	\$7,500.00	\$9,180.00	\$9,180.00	\$0.00
7 6" FLOWABLE FILL	\$750.00	\$3,750.00	\$3,750.00	\$0.00
MOBILIZATION	\$7,500.00	\$7,150.00	\$7,150.00	\$0.00
SUBTOTAL	\$42,460.00	\$45,455.00	\$45,455.00	\$0.00
CAMP WISDOM RELOCATION (50% COMPENSABLE)				
1 CONNECT TO EXIST 18" WL (PVC OR DI)	\$9,095.00	\$8,500.00	\$4,250.00	\$4,250.00
2 18" C905 WATERLINE	\$99,000.00	\$85,760.00	\$42,880.00	\$42,880.00
3 18" BUTTERFLY VALVE	\$6,000.00	\$8,500.00	\$4,250.00	\$4,250.00
4 24" SPLIT STEEL ENCASEMENT	\$48,125.00	\$43,920.00	\$21,960.00	\$21,960.00
5 16" C905 WATERLINE	\$2,590.00	\$2,590.00	\$1,295.00	\$1,295.00
6 2" COMBINATION AIR & VACUUM RELEASE ASSEMBLY	\$13,375.00	\$0.00	\$0.00	\$0.00
SPOIL HAUL OFF	\$0.00	\$875.00	\$437.50	\$437.50
PCO 13 - Sawcut / Demo Roadway Camp Wisdom	\$0.00	\$1,737.63	\$868.82	\$868.82
PCO 14 - Pole Truck Rental	\$0.00	\$5,460.00	\$2,730.00	\$2,730.00
PCO 15 - Sawcut / Demo Roadway Camp Wisdom	\$0.00	\$3,851.71	\$1,925.86	\$1,925.86
PCO 16 - EX 24" SD Conflict - Demob / PH / BF / etc.	\$0.00	\$4,015.94	\$2,007.97	\$2,007.97
PCO 17 - FDC AT CAMP WISDOM 18" WL-CN 150	\$0.00	\$55,588.00	\$27,794.00	\$27,794.00
PCO 19 - Sawcut / Demo Roadway Camp Wisdom	\$0.00	\$2,084.41	\$1,042.21	\$1,042.21
PCO 21 - Sawcut / Demo Roadway Camp Wisdom	\$0.00	\$1,076.35	\$538.18	\$538.18
PCO 30 - Sawcut & Concrete Demo Camp Wisdom	\$0.00	\$2,196.06	\$1,098.03	\$1,098.03
PCO 31 - 12" WL Lowering for SD Inlet Conflict	\$0.00	\$1,648.68	\$824.34	\$824.34
PCO 39 - Split Casing HMAC Restoration SUBTOTAL	\$0.00 \$178,185.00	\$4,758.93 \$232,562.71	\$2,379.47 \$116,281.36	\$2,379.47 \$116,281.36
CODICINE	\$170,103.00	7232,302.71	7110,201.30	7110,201.30
BROAD				
	1			
BROAD BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE	\$4,000.00	\$0.00	\$0.00	\$0.00
BROAD STREET BETTERMENT (0% COMPENSABLE)	\$4,000.00	\$0.00 \$0.00	\$0.00 \$0.00	\$0.00 \$0.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE				
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE	\$6,000.00	\$0.00	\$0.00	\$0.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS	\$6,000.00 \$3,500.00	\$0.00 \$0.00	\$0.00 \$0.00	\$0.00 \$0.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE	\$6,000.00 \$3,500.00 \$22,200.00	\$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00	\$0.00 \$0.00 \$0.00 \$24,465.85	\$0.00 \$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$24,465.85
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. SUBTOTAL	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37
1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. CONTRACT CONSTRUCTION & ENGINEERING COST	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$0.00 \$35,700.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. SUBTOTAL CONTRACT CONSTRUCTION & ENGINEERING COST 1 SURVEYING	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$0.00 \$35,700.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$7,500.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$3,750.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. SUBTOTAL CONTRACT CONSTRUCTION & ENGINEERING COST 1 SURVEYING 2 ENGINEERING DESIGN	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$0.00 \$35,700.00 \$45,000.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$7,500.00 \$45,000.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$20.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$3,750.00 \$22,500.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. SUBTOTAL CONTRACT CONSTRUCTION & ENGINEERING COST 1 SURVEYING 2 ENGINEERING DESIGN 3 REVIEW ENGINEER & INSPECTION (CoGP)	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$0.00 \$35,700.00 \$45,000.00 \$35,000.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$7,500.00 \$45,000.00 \$35,000.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$2.00 \$17,500.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$3,750.00 \$22,500.00 \$17,500.00
1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. CONTRACT CONSTRUCTION & ENGINEERING COST 1 SURVEYING 2 ENGINEERING DESIGN 3 REVIEW ENGINEER & INSPECTION (CoGP) 4 CONSTRUCTION INSPECTION	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$0.00 \$35,700.00 \$45,000.00 \$35,000.00 \$5,000.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$7,500.00 \$45,000.00 \$35,000.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$1.00 \$22,500.00 \$22,500.00 \$2,500.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$3,750.00 \$22,500.00 \$17,500.00 \$2,500.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. SUBTOTAL CONTRACT CONSTRUCTION & ENGINEERING COST 1 SURVEYING 2 ENGINEERING DESIGN 3 REVIEW ENGINEER & INSPECTION (CoGP) 4 CONSTRUCTION INSPECTION 5 TRAFFIC CONTROL	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$35,700.00 \$35,700.00 \$45,000.00 \$35,000.00 \$10,000.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$7,500.00 \$45,000.00 \$35,000.00 \$10,000.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$1.00 \$22,500.00 \$22,500.00 \$2,500.00 \$5,000.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$3,750.00 \$22,500.00 \$17,500.00 \$2,500.00 \$5,000.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. SUBTOTAL CONTRACT CONSTRUCTION & ENGINEERING COST 1 SURVEYING 2 ENGINEERING DESIGN 3 REVIEW ENGINEER & INSPECTION (CoGP) 4 CONSTRUCTION INSPECTION	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$0.00 \$35,700.00 \$45,000.00 \$35,000.00 \$5,000.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$7,500.00 \$45,000.00 \$35,000.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$1.00 \$22,500.00 \$22,500.00 \$2,500.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$3,750.00 \$22,500.00 \$17,500.00 \$2,500.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. SUBTOTAL CONTRACT CONSTRUCTION & ENGINEERING COST 1 SURVEYING 2 ENGINEERING DESIGN 3 REVIEW ENGINEER & INSPECTION (CoGP) 4 CONSTRUCTION INSPECTION 5 TRAFFIC CONTROL	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$35,700.00 \$35,700.00 \$45,000.00 \$35,000.00 \$10,000.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$7,500.00 \$45,000.00 \$35,000.00 \$10,000.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$1.00 \$22,500.00 \$22,500.00 \$2,500.00 \$5,000.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$3,750.00 \$22,500.00 \$17,500.00 \$2,500.00 \$5,000.00
BROAD STREET BETTERMENT (0% COMPENSABLE) 1 REMOVE AND SALVAGE TO CITY 30" VALVE 2 16" BUTTERFLY VALVE 3 MISCELLANEOUS FITTINGS 4 16" C905 WATERLINE PCO 32 Revised Interconnect at Broad PCO 12 - Demob / Clean-up - Conflicts at Broad St. SUBTOTAL CONTRACT CONSTRUCTION & ENGINEERING COST 1 SURVEYING 2 ENGINEERING DESIGN 3 REVIEW ENGINEER & INSPECTION (CoGP) 4 CONSTRUCTION INSPECTION 5 TRAFFIC CONTROL SUBTOTAL	\$6,000.00 \$3,500.00 \$22,200.00 \$0.00 \$0.00 \$35,700.00 \$35,700.00 \$45,000.00 \$5,000.00 \$10,000.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$7,500.00 \$45,000.00 \$35,000.00 \$10,000.00 \$10,2500.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$1,750.00 \$2,500.00 \$5,000.00 \$51,250.00	\$0.00 \$0.00 \$0.00 \$24,465.85 \$9,458.37 \$33,924.22 \$3,750.00 \$22,500.00 \$17,500.00 \$55,000.00 \$51,250.00