



Circle H Contractors, LP

P.O. Box 220
Midlothian, TX 76065
972-723-0802

CHANGE ORDER REQUEST

DATE: September 25, 2017
TO: Acker Construction
ATTN: Chris Acker/Sean Brown
RE: 2000 S. Beltline Water line extension

QUANTITY		DESCRIPTION	\$/UNIT	TOTAL
120	L.F.	12" C900 DR 18 Waterline	\$60.00	\$7,200.00
1	Day	Exploration looking for existing water line	\$2,500.00	\$2,500.00
1	L.S.	Barricades for additional work	\$1,500.00	\$1,500.00
30	S.Y.	Concrete paving removal and replacement	\$95.00	\$2,850.00
1	LOAD	Flexbase to temp driveways	\$600.00	\$600.00
TOTAL CHANGE ORDER PROPOSAL				\$14,650.00

Respectfully submitted by,

Brad Owens
Circle H Contractors, LP