



# City of Grand Prairie

City Hall  
317 College Street  
Grand Prairie, Texas

## File Summary

File Number	Title	Current Status
18-7952	<b>Agenda Item</b>  Change Order/Amendment No. 1 to the professional design services contract with Rouch Architects in the amount of \$97,315 for construction document production and construction administration services. These services represent all remaining design team work associated with transforming the original Grand Prairie Fire Station 1 into the planned Firehouse Gastro Park restaurant. Beyond this Change Order/Amendment No. 1 fee with the design team, staff is recommending a reimbursable expenses allowance in the amount of \$3,400 resulting in a total request of \$100,715  <b>Introduced:</b> 5/25/2018 <b>Meeting Date:</b> 6/5/2018	<b>Consent Agenda</b>        <b>Controlling Body:</b> Engineering