RECONSTRUCT PROCEDURES

- Client puts their name on the call back list Property must be awner occupied
 Must fall in the income range
- II. When client comes up on waiting list
 Fills out application and provides qualifying documents
- III. Determine income and whether rehab will be paid back or not
- IV. Rehab Coordinator does a Work Write Up (WWUP)
 Rehab Coordinator determines property is more than 75% deteriorated
 Property will need to be reconstructed
- V. Land records prepared

 If liens get them cleared before demo
 Clear title and property in awners name
- VI. Survey

 Determine if building over the common lot line

 If house will be over obtain paper work from zoning and get it signed before demo
- VII. Check zoning to determine the square footage of house
- VIII. Site plan
- IX. Foundation letter
- X. MEC check
- XI. Project out for bid (10 days) include
 Site plans
 Building Materials list
 Floor plans
 3 elevations
- XII. Determine contractor
- XIII. Client moves out to Apartment Relatives