

McKinstry Change Order Breakdown:

	<u>Change Order/ Amendment</u>	<u>Contract</u>	<u>Contingency</u>
Original Contract C10021 (CC 11/17/2009)		\$2,755,324	\$0
Change Order 1 (CC 4/20/10)	\$1,091,012	\$3,846,336	\$0
Change Order 2 (CC 6/29/10)	-\$106,908	\$3,739,428	\$106,908
Change Order 3 (CC 7/15/10)	-\$122,386	\$3,617,042	\$106,908
Current Amendment/Change Order 4	\$57,648	\$3,674,690	\$106,908