

January 20, 2017

Leland Miller City of Grand Prairie 1821 South Highway 161 Grand Prairie, Texas 75051

RE: NE 5<sup>th</sup> Street & E Tarrant Road and E. Arkansas Lane & Forum Drive Channel Repair

Dear Mr. Miller,

Bids were received for the above referenced project on Thursday, January 12, 2017 at 2:00 pm. Seven bids were received; all bids were opened and read aloud.

The project base bid consists of two separate locations. NE 5<sup>th</sup> Street & E Tarrant Road consists of selective demolition, erosion protection, grouted riprap, paving, culvert construction, headwall construction, guardrail installation, earthwork, and vegetation. E. Arkansas Lane & Forum Drive (FEMA DR-4223), consists of concrete removal, concrete placement, earthwork, erosion control, and vegetation. Add Alternate 1 consists of installing reinforcing bar pins along the opposite wall from the Base Bid repair for E. Arkansas Lane & Forum Drive (FEMA DR-4223).

The low bid was submitted by Nu-Way Construction, LLC of Flower Mound, Texas in the amount of \$389,653.00. A bid bond was submitted for 5% of the total amount as required by the bid documents. We recommend award of the project to Nu-Way Construction, Inc. in the amount of \$389,653.00, based upon the evaluation of their bid and the checking of their references. The contract documents require that this project be completed 270 consecutive calendar days after the issuance of the Notice to Proceed.

The Contractor shall commence work after the execution of all contract and bond forms, receipt of insurance certificates and issuance of a Notice to Proceed. A preconstruction conference shall be conducted with the contractor, City of Grand Prairie personnel, and our Engineers.

If you have any questions on this matter, please feel free to contact me at (972) 335-3214.

Sincerely,

COBB, FENDLEY & ASSOCIATES, INC.

Mathew L. Busby, P.

**Project Manager** 

Attachment: Bid tabulation

CC: Stephanie Griffin, Angi Mize