

**CHANGE ORDER NO. 2 AND
AMENDMENT OF CONSULTANT'S CONTRACT
State Highway 360 Utility Relocations Project
W.O. # 616.128**

STATE OF TEXAS)

COUNTY OF DALLAS)

THIS agreement is by and between the City of Grand Prairie, Texas, a Texas home rule municipality, Birkhoff, Hendricks & Carter, L.L.P., hereinafter known as Consultant, a corporation with principal offices located in Dallas, Texas.

WHEREAS, on September 2, 2016 the City and Consultant have entered into an agreement such that the Consultant is to provide the following Professional Services Contract: State Highway 360 Utility Relocations Project, W.O. #616.128 in the amount of \$81,930.

WHEREAS, Amendment No. 1 extended the term of the contract until May 31, 2018 for the Professional Services' Contract that was approved by the City Manager's Office May 19, 2017 and

WHEREAS, the above referenced agreement provides that if there is a change in scope or focus of the activities in the contract, or if it is necessary for the Consultant to do additional work such that there is a significant additional cost or expense to the City, it is necessary for the City to approve such work and/or for the parties to change the contract; and

WHEREAS, the parties recognize that it is necessary for Consultant to do additional work under the contract, such work which is set out in the attached Exhibit "A-1," which is attached hereto and incorporated herein as if set out in full herein.

NOW, THEREFORE, for and in consideration of the mutual acts and covenants set out herein, the parties agree as follows:

1. The amount to be paid to Consultant under such contract shall be increased by the amount of \$27,838 , for the total amount of \$109,768, to reflect the additional work described in Exhibit "A-1".
2. The term of the contract is not revised from the time established in Amendment No. 1 of May 31, 2018.
3. This shall constitute an Authorization for a Change in Work as set out in the agreement between the parties, and an amendment to such contract. All of the terms and conditions of the original contract shall remain in full force and effect, as amended hereto, unless set out otherwise herein.

**CHANGE ORDER NO. 2 AND
AMENDMENT OF CONSULTANT'S CONTRACT
State Highway 360 Utility Relocations Project
W.O. # 616.128**

THIS agreement is by and between the City of Grand Prairie, Texas, a Texas home rule
Signed and effective on this the _____ day of _____, _____.

CITY OF GRAND PRAIRIE, TEXAS

By: _____

Printed Name: Bill Crolley

Title: City Manager


ATTEST:

CITY SECRETARY

APPROVED AS TO FORM:

CITY ATTORNEY

Birkhoff, Hendricks & Carter, L.L.P., CONSULTANT

By: 

Printed Name: Joe R. Carter

Title: Partner

Attachments: Exhibit "A-1"