12011 Large Concrete Pavement - Santos Construction

Index Now
Index Then
total

Base price
x Index
Adjusted price

Total
PPI

Current Request
increase

Labor
27573
2567.5
1.073924051

$ 9.716,580.00
1.073924051
$10,434,868.95

$11,853,018.97
1.219875612

$ 9,891,150.00
1.017966198

WPU1333

Aug-14 Index Now

Dec-14 Index Then
total

Base price
x Index

Ready Mix
234.6
213.2
1.100375235

$10,434,868.95
1.100375235

Adjusted price $11,482,271.37

E}d’l t‘bi‘f A

PCU23811X23 Concrete Contract

Index Now 108.7
Index Then 105.3
total 1.032288699
Base price $11,482,271.37

x Index 1.032288699
Adjusted price $11,853,018.97
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Wednesday, October 01, 2014

City of Grand Prairie

Attn: Angi Mize, CPPB, CTPM
PO Box 534045

Grand Prairie, TX 75053-4045

CONFIDENTIAL
Via Email: amize@gptx.org

Re.: Large Concrete Pavement # 12011 Renewal

Please be informed that Santos Construction would like to renew the third of three
renewals for the above mentioned project. At this time we would like to request an
adjustment of prices on our contract items.

The original contract amount is $9,716,580.00. The new price amount being requested is
$9,891,150.00, a total of 1.80% increase. The price increase request is being requested
due to higher labor and material cost encountered for this project. Wages have increased
as well as concrete material and other construction material. In addition to the concrete
price increase, we expect another increase at the end of this year. Please find enclosed
additional information supporting this request.

Should you have any questions regarding this matter, please feel free to contact me.

o B & &

Ignacio Santos
President

4485 W. Red Bird Lane Phone: (972) 296-5813
Dallas, TX 75236 Fax: (972) 572-2799



o

Price Agreement Description] Large Concrete

Price Agreement Number #12011
Start Date 12/14/2011
End Date 12/13/2014

Authorized 1 Year Amount $9,716,580.00
Purchasing Contact| Angi Mize x8262

PA12011-R2 Santos Construction
PA120118-R2 Ignacio Santos
972-296-5813
ycasas@santosci.com
Ite |Line Item Description UOM Est. Unit Price Est Cost o InC
m# Quanti 2014 over
ty proposed $ inc over origing
cost new total original 1
1 |Rcmove 6™ 1o 8" thick reinforced concrete 0-5  SY 660 | $ 8.001 S 5.280.001 $ 10.00]§  6,600.00|$ 2001 25%
2 |Remove 6" to 87 thick reinforced concrete 51-  SY 1200 | $ 8.001 % 9.600.001 $ 10.00] ¢  12.000.00 | § 200 25%
3 |Remove 6™ to 8" thick reinforced concrete 501 SY 1600 | § 8.001$ 12800001 $ 10.00]s 16.000.00|$% 200 25%
4 IRemove 67 to 87 thick reinforced concrete 1.1~ SY 32000 | $ 8.001$ 2560000018 10.00]g 320,000.00 | $ 2001 25%
5 |Remove 47 1o 5" concrete sidewalk 0-250 s.y. SY 800 | 8 6.00] % 4,800,001 § 7.25) ¢ 5,.800.00 | $ 1251 21%
6 |Remove 47 to 57 concrete sidewalk 251-800s.  SY 800 | § 6.001 $ 4.800.00] § 7251 % 5,800.00 | § 1251 21%
7 |Remove 47 to 57 concrete sidewalk 801-1,200  SY 1200 | § 6.001 § 7.20000] § 7251 % 8.700.00 | $ 1.25 21%
8 |Remove 4" to 57 concrete sidewalk 1.201+s.y  SY 4000 | § 6001 % 24.000.00) § 7251 29.000.00 | § 125 21%
9 |47 concrete sidewalk 6.5 sack (4500 p.s.i) 2" SY 1100 | $ 4350 8 478500008 43.50| s 47.850.00 | $ - 0%
10 |47 concrete sidewalk 6.5 sack (4500 p.s.i.) 27 SY 1100 | § 4350 S 47850001 §$ 43.50|s  47.850.00 S . 0%
11 |47 concrete sidewalk 6.5 sack (4500 p.s.i.)27:  SY 1600 | § 335018 53600000 $ 42.00] g 67,200.00 | $ 850 | 25%
12 |47 concrete sidewalk 6.5 sack (4500 p.s.i)27:  SY 6000 | $ 33.501 § 201,00000] $  42.000 ¢ 252.000.00 S 8501 25%
13 |87 concrete for pavement 6.5 sack (4500 p.s.i.  SY 800 | $ 46.0001 §  36,800.00| $ 50.00( ¢ 40,000.00 | $ 4.00 99,
14 |8” concrete for pavement 6.5 sack (4500 p.s.i.  SY 1600 | § 42501 $ 680000018 50.00|§  80.000.00 | $ 7.50 18%
15 |8” concrete for pavement 6.5 sack (4500 p.s.i.)  SY 32000 ] $ 42.50] $ 1.360.000.001 $  50.00| §1.600.000.00 | § 7.50 18%
16 |10” concrete for pavement 6.5 sack (4500 p.s.i SY 600 | § 5300018 31,800,001 § 54.00| g 32,400.00 | § 1.00 204,
17 |10 concrete for pavement 6.5 sack (4500 p.s.  SY 1600 | § 44000 § 70400001 $ 5150 g 82.400.00 | § 7.50 17%
18 |107 concrete for pavement 6.5 sack (4500 p.s.i  SY 4000 | § 44001 § 176.000000 § 51.50 $ 206,000.00 | $ 7.50 17%
19 |Quick Set type Concrete (owner approved mix  CY 500 | $ 170.001 $  85.000.00| $ 120.00] g 60,000.00 | $  (50.00)| -29%
20 |Quick Set type Concrete (owner approved mix ~ CY 800 S 170.001 $ 136.000.001 $ 120.00] $  96,000.00 | $ (50.00)| -29%
21 |Quick Sct type Concrete (owner approved mix  CY 1200 | § 170.001 $ 204,000.001 $ 120.00|§ 144,000.00 | $ (50.00)] -29%
22 |8 Alley Pavement as per Standard Detail Shee Sy 700 |'$ 48.00) $ 336000008 50.350| g  35350.00$ 2.50 5%
23 |87 Alley Pavement as per Standard Detail Shee Sy 1600 | $ 4500 $  72,000.001 $ 5050 §  80,800.00 | $ 5.50 12%
24 |8 Alley Pavement as per Standard Detail Shee Y 6000 | $ 4350 $ 261.000.001 $  50.50| § 303,000.00 | $ 7.00 16%
25 |Type “D” HMAC compacted in-place for Tons 1200 | $ 98.001 $ 117.600.001 § 125.00
temp. and permanent tie-ins of concrete § 15000000 (% 27.00 | 28%
26 |Cold mix asphalt mix complete in-place for tie  Tons 1000 | & 98.00| $ 98.000.00f $ 95.00]§ 95000.00 | $ (3.00)| -3%
27 |Type 1 barrier free ramps at intersections to Each 160 | $ 900.001 $ 144,000.00] $ 1.100.00
include all removal with out 24™* blockout 6.5 $ 176,000.00 [ $ 200.00 | 22%
28 [Type 1I barrier free ramps at intersections to Each 160 $ 900.001 $ 144,000.00] $1,100.00
include all removal with out 24 blockout 6.5 $ 176,000.00 | § 200.00 22%
29 |Type IV barrier free ramps at intersections to Each le0 | § 900.001 § 144,000.00] $ 1,100.00
include all removal with out 24” blockout 6.5 $ 176.000001 % 200.00 22%
30 |Type V barrier free ramps al intersections to Each 160 | $ 900.001 § 144,000.00] $ 1.100.00
include all removal with out 24™ blockout 6.5 $ 176,000.00 | $ 200.00 | 22%
31 |Type VI (Double Connection) barrier free Each 100 |'$ 1,000,000 $ 100,000.00] $1.100.00
ramps at intersections to include all removal $ 110,000.00 | $ 100.00 | 10%
32 |67 Integral Curb LF 15000 | $ 2001 % 30,000.001 % 2.00|s  30,000.00 | $ - 0%
33 |87 Integral Curb LF 2200 | $ 3.00] 8 6,600.001 $ 6.000s  13200.00 | S 3.00 | 100%
34 |6” concrete drive approach up to connecting 51 SY 3000 | 52.00| $ 156,000.001 $  58.00|$ 174,000.00|$ 6.00 | 12%
35 |30” curb and gutter to include 6 curb 6.5 sack  LF 500 | $ 17.00] § 8.500.001 § 20.00(§ 10,000.00 | $ 3.00 18%
36 |30” curb and gutter to include 6™ curb 6.5 sack  LF 10000 | § 17.00( $ 170,000.001$  20.00| $ 200,000.00 | $ 3.00 | 18%
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Ite |Line Item Description UOM Est. Unit Price Est Cost % inc
m# Quanti 2014 over
ty proposcd Sincover |origina
cost new total original !
37 1247 curb and gutter to include 67 curb 6.5 sack  LF 500 | § 17.001 $ 8.500.000 %  2000)¢ 10.000.00 S 3.00| 18%
38 |247 curb and gutter to include 67 curb 6.5 sack  LF 10000 | $ 17.001 $ 170.000.00 $  20.00f § 200.000.00 | $ 3.00 1 18%
39 |18 curb and gutter to include 6" curb 6.5 sack  LF 100 | $ 16.00] $ 1.600.001 § 18.00] g 1.800.00 | $ 2001 13%
40 |18 curb and gutter to include 6 curb 6.5 sack  LF 200 | % 16.00] $ 3200000 $  18.00] g 3.600.00 | $ 200 13%
41 |187 curb and gutter to include 6™ curb 6.5 sack LF 10000 | $ 16.00| $ 160.000.001 § 18.001 ¢ 180.000.00 | § 2.00 13%
42 IMow strip 12" x 127 #3 Rebar Ladder Shape ¢ LF 400 | $ 15.00] $ 6.000.00f S 15.00] g 6,000.00 | $ - 0%
3 |37 High Reinforced Concrete Berm as per Spc LF 500 | S 800 % 4.000.00] § 8.00] g 4,000.00 | $ R 0%
44 137 High Reinforced Concrete Berm as per Spe LF 200 $ 8001 % 1.600.00] § 8.00] g 1.600.00 | § - 0%
45 147 1ligh Reinforced Concrete Berm as per Spe LF 500 | $ 8.00] S 4,000.00] $ 8.001 ¢ 4,000.00 | $ - 0%
46 |4” High Reinforced Concrete Berm as per Spe |LF 200 % 8.00] $ 1,600.00) § 8.00]s 1.600.00 | $ R 0%
47 ISDHPT (grade 2), Type A Flex Base - provide  Ton 20000 1 30.00] $ 600,000001 8 30.00] g 600.000.00 | $ - 0%
48 |57- 6" depth stamped patterned median (3000, Sy 1500 | § 98.001 $ 147,000.00] S 98.00] 5 147.000.00 | $ - 0%
49 [Retaining wall (0-3") with €' integral sidewalk  LF 5000 | § 60.00| $ 300000001 $ 67.00] g 335,000.00 | $ 7.00 12%
50 |[Remove HMAC and necessary sub-basc SY 10000 | $ 70018 70.00000] 8% 9.001$  90,000.00 | § 2.00 | 29%
51 |Saw cut tull depth concrete 6™ to 107 LF 30000 | % 1.75]1 §  52,500.001 § 2150 64,500.00 | $ 040 | 23%
52 |Saw cut full depth concrete sidewalk 4 to 57 LF 2000 | % 1.751 § 3,500,001 $ 2,151 g 4.300.00 | $ 0.40 | 23%
53 |Saw cut asphalt full depth 2" to 67 LF 15000 | § 1.751 §  26,250.00] $ 2151 3225000 | % 040 | 23%
54 JRout and Seal Random Cracks to include LF 10000 | § 0801 % 8.000.00] § 1.20
cleaning, complete in-place on both asphalt $  12,000.00 | $ 0.40 | 50%
55 |Sodding 1° to 27 on all sides of construction - Y 10000 | § so0] S 50,000.00] 8 6.001 s 60,000.00 |$ oo | 20%
56 |Sodding 17 to 2" on all sides of construction-§ gy 10000 | § 5001 S 50,000.00) % 6.001s  60,000.00]$% 1.00 | 20%
57 |Unclassified Excavation 0-50 c.y. CcY 1000 | $ 15000 $ 15000001 $ 17.001 §  17.000.00 | $ 200 13%
58 |Unclassified Excavation 51-100 c.y. CY 600 | § 14.00( § 8,400.001 $ 17.000 ¢  10.200.00 | § 300 21%
59 |Unclassified Excavation 101+ c.y. CY 20000} S 13.00 $ 260,000.001 $  17.00) § 340,000.00 | $ 4.00 [ 31%
60 |Excavation/Removal of curb and gutter only LF 200 | $ 9.00] $ 1.800.00] $ 9.00] g 1.800.00 | $ - 0%
61 |Excavation/Removal of curb and gutter only LF 200 | % 9.00] $ 1.800.00] § 9.00] g 1.800.00 | § R 0%
62 |Excavation/Removal of curb and gutteronly 3 |F 15000 | $ 9.00] %5 135000.00] § 9.001 ¢ 135.000.00|% - 0%
63 |Traftic Control on Major Thoroughfares,- (lo  Each 20 $  1.500.001 % 30,000,001} § 1.500.00
be determined by owner) -This unit pay item
will be used to offset cost for additional $  30,000.00 [ § - 0%
64 |Silt Fence — furnish and install complete inpla  LF 500 | $ 2.00] 1.000.00] § 2.00] s 1,000.00 | $ - 0%
65 |Inlet Protection, furnish and install complete it Each 20 $ 75.00] § 1,500.00) $ 75.00] g 1.500.00 | $ - 0%
66 |Construction (Stone) Entrance, complete in ple  Each 10 $ 200,001 S 2,000.001 § 200.00] ¢ 2.000.00 | $ - 0%
67 |Unclassified Channel/Swale Grading and CY 1000 | $ 200001 % 20,000,001 %  20.00
Compaction (95% Standard Proctor Density
at Optimum Moisture), clearing and grubbing,
work fully performed, paid for by the S 20,000.00 % - 0%
68 |Select Fill Material for Channel/Swale CY 1000 | $ 24000 24000001 % 24.00
Grading and Compaction pay for Material
and Hauling to Site, placing the material shall $  24,000.00 | % - 0%
69 |Topsoil for Finished Grading, furnish and CY 1000 | $ 18.001 $ 18,000.001 $ 30.00
place including fine grading to drain. Paid by $ 30,000.00 | S 1200 | 67%
70 |Cleaning Culverts (187-12"- 33" Pipe or 2.5 Cy 1000 | § 27.001 $ 27.000.00]1 $ 21.00
Height Box) remove debris, earth and other
objectionable material from pipe and box $ 21,000.00 | $ (6.00)| -22%
71 |Cleaning Culverts (36™+ Pipe or 2.5'+ Height ~ CY 1000 | $ 27.001 $  27,00000| $ 21.00
Box) remove debris, earth and other $  21.00000 | % (6.00)| -22%
72 |Additional Clearing and Grubbing Along CcYy 1000 | % 45001 $ 45000001 % 18.00
Channels, Headwalls, and Inlcts, as called for $  18.000.00 | § (27.00)| -60%
73 |Structural Reinforced Concrete, flumes, CY 1500 | § 450,001 $ 675000001 $ 450.00
retaining walls, Wing walls and Headwalls to
TxDot Standards, and other miscellancous
structural items, including formwork, cutting
joints. testing. saw cutting existing pavement, $ 675,000.00 | § - 0%
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Ite |Line Item Description UOM Est. Unit Price Est Cost %o Inc
m# Quanti 2014 over
ty proposed $incover |origina
’ cost new total original 1

74 |Non & Reinforced Concrete (2,000 p.s.i.) cy 500 | § 120001 §  60.000.001 §  60.00

thrust blocking, pipe collars, pipe plugs,

encasement for utility mains, including $ 30.000.00 | $  (60.00)] -50%
75 112" Grouted Rock Riprap over Filter Fabric, CY 500 $ 175.001 $  87.500.000 $ 100.00

furnish and install complete in place, 40% of $  50.000.00 | $ (75.00)| -43%
76 |24" Grouted Riprap over Filter Fabric, furnish ~ CY 1000 | § 225000 $ 225,000.00| $ 100.00

and install complete in place, 40% of rock $ 100.000.00 [ § (125.00) -56%
77 |Sheeting Shoring and Bracing. Site Specific Each 10 $ 50.001 § 500.001 § 50.00

Trench Safety Plan submitted to owner,

OSHA Standards that are in effect at the time $ 500.00 | § - 0%
78 |lmplement Trench Safety Plan 0-6.1 foot LF 200 | § 1.50] $ 300001 % 1.50

depth to flowline of pipe, furnish and install $ 300.00 | % - 0%
79 |Implement Trench Safety Plan 6.1-10 foot LF 200 |'$ 1501 % 300.00| $ 1.50

depth to flowline of pipe, furnish and install $ 300.00 | § - 0%
80 |Implement Trench Safety Plan 10.1-15 foot LF 200 |'S 1500 $ 300,001 $ 1.50

depth to flowline of pipe, furnish and install $ 300,00 | - 0%
81 JAdditional Compacted Native Backfill for cy 500 | $ 17501 $ 8.750.001 $ 15.00

Pipe and Box Culverts, use existing material,

excavation, backfill, to be paid only for $ 7.500.00 | $ (2.50)] -14%
82 |Additional Modified flowable backfill - per Cy 500 | $ 120,001 §  60,000.00] $ 120.00

tickets turned in daily. to be paid only if $  60.000.00 | § - 0%
83 JAdditional Well Graded Crushed Stone (1/4” CY 500 $ 33501 8 16,750.001 $  20.00

to %) Backfill for embedment, to be paid $  10,000.00 | $ (13.50)] -40%
84 |Additional Well Graded Crushed Stone (1"to CY 500 |'S 350008 17500001 %  20.00

3”) Backfill for embedment, to be paid only if $ 10,000.00 | $  (15.00)] -43%
85 |Additional Sand Backfill for Pipe or Box Yy 500 | $ 14.00] S 7,000.00( $  11.00

Culverts, to be paid only if specifically called $ 5,500.00 | $ (3.00) -21%
86 |Box Culverts, as per details work fully cY 500 |'S 25500 $ 12,750,001 $  20.00

performed, to be paid only if specifically § 10,000.00 | § (5.50)| -22%
87 |Reinforced Concrete Box Culvert, including Ccy 500 | % 550.000 § 275.000.00f1 $ 450.00

formwork, cutting joints, testing, embedment,

excavation, backfill and other miscellaneous $ 225,000.00 | $ (100.00) -18%
88 |48" CL 1II RCP storm drain pipe, open cut LF 50 b 225000 % 11,250.00| $ 190.00

furnish and install complete in place

including embedment, excavation, backfill, $ 9.500.00 | $ (35.00)] -16%
89 48" CL 111 RCP storm drain pipe, open cut, LF 75 S 190.000 $ 14250001 § 190.00

furnish and install complete in place

including embedment, backfill, clay cut-off $ 1425000 | § - 0%
90 (48" RC‘P storm d}rziiin.pipe connection, furnish Each 10 $ 425.00 5 4,250.001 $ 200.00 $ 2.000.00 | § (225.00)| -53%
91 |36" CL 111 RCP storm drain pipe, open cut LF 75 $ 160,001 $ 12,000.00] § 100.00

furnish and install complete in place

including embedment, excavation, backfill, $ 7,500.00 | §  (60.00)| -38%
92 |36" CL III RCP storm drain pipe. open cut, LF 100 $ 130,001 $ 13,000,000} $ 100.00

furnish and install complete in place

including embedment, backfill, clay cut-off $ 1000000 | $ (30.00)| -23%
93 |36" IIRC*P:Iorm drain plpL connection, furnish Fach 10 $ 42500 ® 4.250.001 $ 200.00 $ 200000 | S (225.00)| -53%
94 130" CL Il RCP storm dra.m pipe, open cut LF 300 | § 85.001 $ 25500.00] % 85.00

furnish and install complete in place

including embedment, excavation, backfill, $ 2550000 |% - 0%
95 |30" CL I RCP storm drain pipe. open cut, LF 300 1§ 75.001 $ 22,500.00] § 75.00

furnish and install complete in place

including embedment, backfill, clay cut-off $  22,500.00 | % - 0%
96 .)(]: BC‘Pflorm dram.plpc connection, furnish Each 10 $ 400.00 $ 4,000,001 $ 200.00 $ 2,000.00 | $  (200.00)| -50%
97 |24" CL I RCP storm drain pipe, open cut LF 300 | $ 70001 % 21000001 % 70.00

furnish and install complete in place

including embedment, excavation, backfill, $  21,000.00 | § - 0%
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Ite |Line Item Description UOM Est. Unit Price Est Cost % Inc
m# Quanti 2014 over
ty proposed $incover |origina
) cost new total original 1

98 [24" CL 111 RCP storm drain pipe, open cut, LF 1000 | $ 62.00 62.000.00] $ 62.00

furnish and install complete in place

including embedment, backfill. clay cut-off $  62,000.00|$ - 0%
99 124" T-‘.(‘P:torm drain p;pc connection, furnish Each 20 5 375.00 7.500.001 $ 250.00 5 5.000.00 |'$  (125.00)| -33%
100}18" CL 1l RCP ﬁlurm dram pipe. open cut LF 300 | 8 60.00 18.000.001 §  60.00

furnish and install complete in place

including embedment, excavation, backfill, $  18.000.00 | § - 0%
101]18" CL III RCP storm drain pipe, open cut, LF 300 18 52.00 15,600,000 § 52.00

turnish and install complete in place '

including embedment, backfill, clay cut-off $ 15600001 % - 0%
102 ]8': B("P:mrm dlrz?in‘pipc connection, furnish Each 10 5 250.00 2,500,001 $ 200.00 $ 2,000.00 |  (50.00)| -20%
108 |Recessed Curb Inlet (5%, remove old Each 30 2.350.00 70,500.00 | $2,350.00

inlet/furnish and install complete in place, $  70,500.00 | % - 0%
109|Recessed Curb Inlet (10", remove old Each 30 $ 3.200.00 96.000.00] $ 3.200.00

inlet/furnish and install complete in place, $  96.000.00 |8 - 0%
110Modified Combination Recessed Curb & Each 30 $  3.000.00 90,000.00 | $ 3.000.00

Grate Inlet (5", remove old inlet/furnish and $  90,000.00 | $ - 0%
111 |Modified Combination Recessed Curb & Each 30 $  3,500.00 105,000.00 $ 3.500.00

Grate Inlet (10", remove old inlet/furnish and $ 10500000 | % - 0%
112]Standard Depressed Curb (5", remove old Each 30 $  2.450.00 73,500.00| $ 2.450.00

inlet/furnish and install complete in place, $  73,500.00|$ - 0%
113 |Standard Depressed Curb (10", remove old Each 30 $  3.100.00 93,000.00] $ 3.100.00

inlet/furnish and install complete in place, $ 93000001 9% - 0%
114 |Increase Proposed Inlet Length by 5 Linear Each 30 S 950.00 28,500.00 1 $ 1,100.00

Feet (Recessed Curb Inlet), contractor to bill $ 3300000 % 150.00 16%
115)Increase Proposed Inlet Length by 5 Linear Each 30 $ 950.00 28.500.00] § 950.00

Feet (Modified Combination Recessed Curb

Inlet), contractor to bill for modified recessed $ 28500008 - 0%
116|Increase Proposed Inlet Length by 5 Lincar Each 30 ) 950.00 28.500.001 $ 950.00

Feet (Standard Depressed Curb Inlet),

contractor to bill for standard depressed curb $ 28,500.00 1% - 0%
117]5" inlet Extra Depth of Recessed/Standard Inler LF 10 § 200.00 2,000.001 $ 200.00 $ 2.000.00 | § ) 0%
118]5'x 5" Type "Y" (table top) inlet, furnish and Each 30 S 2.850.00 85,500.00] $ 1.650.00

install complete in place, pipe connections, as S 49,500.00 | $(1,200.00)| -42%
11914'x 4' Type "Y" (table top) inlet, furnish and Each 30 $  2,600.00 78.000.00 ] $ 1,650.00

install complete in place, pipe connections, as $  49,500.00 | § (950.00)| -37%
120|Type "A, B or E" Storm Drain Manhole, CY 300 |8 400.00 120.000.001 $ 400.00

furnish and install, complete in place, Ring $ 120,000.00 | $ - 0%
121|Stacked Manhole Extension, as per details, . VF 50 b 55.00 2,750.00| $  55.00

48" dia., Ring and Cover, collar around pipe, $ 2,750.00 | § - 0%
122 Adjust Water Mains, Wastewater Mains, % 1% 25% 0.25

Manholes, or other utility conflicts with the

storm drain pipe, furnish and install all

materials complete in place, contractor to be $ 0.00]% - 0%




Ite |Line Item Description UOM Est. Unit Price Est Cost % inc
m# Quanti 2014 over
ty proposed $incover |origina
cost new total original 1
123 {Utility Pole Bracing, coordinating with Each 25 5 50.00] % 1,250.00] §  50.00
Franchise Utility Company, bracing pole or S 1,250.00 | $ - 0%
124|Type A, B, or E, Storm Drain Manhole, LF 200 |1 § 450.001 $  90.000.00] § 100.00
furnish and install complete in place. Ring
and Cover. pipe connections, 6.1-8'depth to $  20,000.00 | $ (350.00)| -78%
125 Type A, B. or E. Storm Drain Manhole, LF 200 ) 450.001 % 90,000.00| § 100.00
furnish and install complete in place, Ring
and Cover. pipe connections, 8.1-10°depth to $  20,000.00 [ $ (350.00)| -78%
126{Type A. B, or I, Storm Drain Manhole. LF 200 | § 450.001 $  90,000.00| § 100.00
furnish and install complete in place, Ring
and Cover, pipe connections, 10.1-12"depth $  20,000.00 [ $ (350.00)| -78%
127|Type A, B, or E, Storm Drain Manhole, LF 200 | $ 450.000 $  90.000.00)] § 100.00
furnish and install complete in place, Ring
and Cover, pipe connections, 12.1-14"depth S 20,000.00 | $ (350.00) -78%
128]10" inlet Extra Depth of Recessed/Standard Inl.  LF 10 $ 2,500.001 $ 250.00
$ 250.00 $ 2.500.00 | § - 0%
129|Rock Filler Dam Type 1 LF 100 |'$ 15000 15000008 15000 150000 ]S - 0%
130fRock Filler Dam Type 2 LF 100 | S 20,001 § 2,000,001 $  20.00( g 2,000.00 | § - 0%
131|Rock Filler Dam Type 3 LF 100 |'$ 60.00] $ 6,000.001 $  20.00| ¢ 2,000.00 | §  (40.00)] -67%
Total 9,716,580.00 $9.891,150.00
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REMIT TO:

P.O.Box 162327
Fort Worth, TX 76161
(817)759-1919 Fax: (817) 759-1716

REDI MIX CONCRETE

Dispatch =
(817) 759-2599 Invoice # 63975

BILL TO: SHIP TO:

Santos Construction
4485 Red Bird Lane
Dallas, TX 75236

NW 7TH & COLLEGE
GP

MU 12/15/2011 Our Trucks 12/13/2011 Net 10th PROX.

16 265 4500 psi T 73.00 1,168.00

2 905 Environmental Fee 10.00 20.00
2 919 Fuel Surcharge 15.00 30.00

Sales Tax $0.00

Total Due $1,218.00
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REDI MIX CONCRETE
Dispatch
(817) 759-2599

BILL TO:

Santos Construction
4485 Red Bird Lane
Dallas, TX 75236

10 905
10 919

REMIT TO:

P.O.Box 162327
Fort Worth, TX 76161
(817) 759-1919 Fax: (817} 759-1716

Invoice # 84589

SHIP TO:

SANTA ANNA & SANTA PAULA
GRAND PRAIRIE

Lo D/
1/31/2014 EULESS PLANT 1/31/2014

4500 psi
Environmental Fee
Fuel Surcharge

g

6,800.00

10.00 100.00
15.00 150.00

Sales Tax

$0.00

Total Due $7,050.00

S




Yesenia Casas

= i A e e
From: Max Ulrich <maxcowtown@yahoo.com>
Sent: Friday, September 26, 2014 11:52 AM
To: Yesenia Casas
Subject: Re: Large Concrete Pavement Replacement

Yesenia, our increase is in October .. And another one in the beginning of 2015. . | need to present it
on Monday to get narrowed down for you. Can you give me an estimate on yardage that we are
talking about. At the moment our average dollar amount on the 4500 psi mix # 265 its $
96.00per/cuyd. Fees are 20.00 and 10.00 per truck. thru April 2015. | need to get your per yard price
where | can hold for one year. | will see what | can do . Thank you

On Wednesday, September 24, 2014 5:08 PM, Yesenia Casas <ycasas@santosci.com> wrote:

Thank you sir!

Yesenia Santos Casas
Santos Construction Inc.
(972) 296-5813 (O)
(972) 572-2799 (F)

From: Max Ulrich [mailto:maxcowtown@yahoo.com]
Sent: Wednesday, September 24, 2014 3:58 PM

To: Yesenia Casas

Subject: Re: Large Concrete Pavement Replacement

Reading. My mind. Was going to let you know what we could do next week. But | will see if | can
complete. This week ..., thanx

Sent from my iPhone

On Sep 24, 2014, at 2:58 PM, "Yesenia Casas" <ycasas@santosci.com> wrote:

Max,
Can you let me know the cost of escalator increase for our concrete on our City of
Grand Prairie project for year 2015 at your earliest convenience please?

Thanks,

Yesenia Santos Casas
Santos Construction Inc.
(972) 296-5813 (O)
(972) 5§72-2799 (F)




