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STREET RENAMING PROCESSING SCHEDULE 

Waterwood Drive to Epic Place 

 

Case No.  _SNC151201_____       

 
Task Description Date 

Data collection City to collect names and 

addresses of those property 

owners affected by the street 

renaming request.  

Completed  

CCDC and PSHEC Review Staff to present street 

renaming request to City 

Council Development 

Committee (CCDC) and 

Public Safety, Health and 

Environmental Committee for 

authorization to proceed. 

CCDC Meeting  

 April 26, 2016 

 

PSHEC Meeting  

 June 6, 2016 

DRC Review Development Review 

Committee to establish date to 

hold public meeting with 

property owners affected by 

the proposed street renaming 

request. 

DRC Meeting  

 November 19, 2015 

 April 21, 2016 

Notice of Property Owner(s) 

Meeting 

Send out notice of meeting to 

affected property owners 15-

days prior to public meeting. 

 Notices Mailed Out On  

 May 11, 2016 

Meeting with Property 

Owner(s) 

Hold and conduct meeting, 

receive public comments and 

establish date for City Council 

action. 

 Meeting w/property owners 

 May 26, 2016 

Notice of City Council 

Hearing 

Send out notice of Council 

hearing to affected property 

owners 10-days prior to City 

Council meeting. 

City staff to prepare street 

name change ordinance for 

review and approval by 

Director of Development and 

City Manager’s office. 

Legal Notice Sent to Paper On  

 May 24, 2016 

 

Legal Notice Published On  

 May 26, 2016 

 June 5, 2016 

 

 

City Council Hearing and 

Vote 

City Council to vote to 

approve or deny ordinance at 

regular Council meeting. 

City Council Public Hearing 

 June 7, 2016 
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Implementation If street name change is 

approved, notify affected 

property owners and indicate 

date of implementation. 

 

A. Notify public service 

agencies, indicate 

implementation date, 

address ranges and provide 

copy of the approved street 

name change ordinance. 

 

B. Notify Transportation 

Services Department to 

install new street marker 

blades at all affected street 

intersections. 

Begins  

 June 8, 2016 

 
 

 

 

 

 

 

 

 

 


