

Exhibit C

Grand Prairie Annexation Schedule

<u>WEEK</u>	<u>DATE</u>	<u>ACTION STEP</u>
<u>First Week</u>	August 31, 2015	Council adopts resolution on September 1, 2015 establishing the annexation timetable and setting the first public hearing in the <u>Seventh Week</u> and a second public hearing on the <u>Tenth Week</u> to consider contemplated annexation and orders publication of Notice of Public Hearing for first hearing on the <u>Fifth Week</u> , and publication for the second hearing on the <u>Eighth Week</u> . Council directs staff to develop a draft service plan for the extension of city services and infrastructure to the annexation area.
<u>Second Week</u>	September 7, 2015	Annexation petition and draft service plan is circulated for staff review.
<u>Third Week</u>	September 14, 2015	No Council action
<u>Fourth Week</u>	September 21, 2015	No Council action.
<u>Fifth Week</u>	September 28, 2015	Newspaper notice for first public hearing is published on October 1, 2015 . (12 days prior to hearing) Notices are also posted on the City's internet web site and delivered to public school districts located within the area proposed for annexation in accordance with State statute.
<u>Sixth Week</u>	October 5, 2015	No Council action.
<u>Seventh Week</u>	October 12, 2015	Council holds first public hearing at its regularly scheduled meeting of October 13, 2015 .
<u>Eighth Week</u>	October 19, 2015	Newspaper notice for second public hearing is published on October 22, 2015 . (12 days prior to hearing) Notices are also posted on the City's internet web site and delivered to public school districts located within the area proposed for annexation in accordance with State statute.
<u>Ninth Week</u>	October 26, 2015	No Council action.
<u>Tenth Week</u>	November 02, 2015	Council holds second public hearing at its regularly scheduled meeting of November 03, 2015 . Council institutes annexation proceedings by adoption of annexation ordinance on October 13, 2015 .